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BRAC IV

EFANW

CINCPACFLTMajor Claimant:

61,000 AcresSize:

$59,396,000Funding to Date:

$166,601,000Estimated Funding to Complete:

Maintains and operates facilities and provides services and materials to support operations of aviation activities and
operating forces of the U.S. Navy

Base Mission:

Heavy metals, PCBs, organic compounds, pesticides, POLsContaminants:

54CERCLA:
2RCRA Corrective Action:

40RCRA UST:
96Total Sites:

Number of Sites:

23High:

4Medium:

1Low:

43Not Evaluated:

25Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

24Sites Response Complete:

NPL

EXECUTIVE SUMMARY

ADAK NAVAL AIR FACILITY
ADAK, ALASKA

Current Status Of Sites

30%

45%

25%
Studies Underway

Cleanups Underway

Response Complete

43

29

24

TOTAL      96

Adak Naval Air Facility (NAF) occupies approximately 76,800 acres on the
northern half of Adak Island. All NAF buildings and facilities are located near
the shores of Kuluk Bay and Sweeper Cove. NAF Adak provides services and
materials to support aviation activities and operating forces of the Navy on
Adak. The Navy’s anti-submarine warfare surveillance mission no longer
requires these facilities to support its aircraft. NAF was recommended for
closure by the Base Realignment and Closure (BRAC) Commission in 1995.
Past operations contributing to site contamination include ordnance handling,
firing ranges, sanitary landfills, a metals landfill, aircraft re-fueling, pest
control, fire fighting training, power plant maintenance and operation,
demolition of former communications facilities and random disposal of drums
and other materials (including transformers) in unpopulated areas on Adak
Island.  Generally, abandoned drums on Adak are empty fuel storage drums
dating back to the WW II time frame.  These empty drums were sometimes
used to build structural bulkheads and drainage culverts and pose no
significant threat to the environment in their present condition.  Because these
drums are scattered widely over the island costs for collection and disposal of
these abandoned drums on Adak would be extremely expensive.  Therefore
collection and disposal of abandoned drums in an appropriate solid waste
disposal facility has not been considered a viable remediation option.  Wastes
generated from current operations on Adak are managed according to
hazardous waste regulations.  NAF Adak was placed on the National Priorities
List (NPL) in 1994. A Federal Facilities Compliance Agreement (FFCA) was
signed in 1990. On 15 November 1993, the Navy, EPA and the Alaska
Department of Environmental Conservation signed a Federal Facility
Agreement (FFA).

Community Relations - Adak is a remote location with virtually no non
military community located on island.  To foster community involvement and
input in the clean up effort for the island a number of initiatives have been
used as part of the community relations effort on Adak.  These include
development of an extensive off island mailing list and distribution of fact
sheets to representatives of  a number of interested stakeholder groups; open
house meetings in Anchorage as well on Adak to provide information on clean

up activities; and maintaining complete information repositories for clean up
activities on Adak as well as Anchorage and Seattle.  A RAB was formed in
January of 1996 and is composed of approximately 30 members with
representatives from a broad spectrum of the community at large.  This group
has been meeting at least once a month since its inception.

All PSEs have been completed at sites listed in the FFA.  Characterization
work is continuing at SWMU 67 in preparation for construction of an intrusive
barrier (cap) to minimize potential exposure to PCB contaminated soils at the
site.  Installation of this cap is expected to be one the final major remedial
actions required for non petroleum contaminated sites listed in the (FFA) for
NAF Adak.

Unexploded Ordnance remains a concern at sites listed in the Federal
Facilities Agreement (FFA) as well as in the other inhabited and remote areas
of the northern half of Adak Island.  Identification and clearance of UXO is
planned for areas within the core area of the NAF Adak complex to enable real
estate transfer of these areas to occur as part of the BRAC closure process.
While these areas are not specifically identified in the FFA for environmental
investigation or remediation, a large number of ordnance items have been
found.  Consequently, these areas must be treated as potentially contaminated
with UXO.  Planning is underway to perform a detailed archival search of
historical information on past management of ordnance material on Adak.
After this archival research is completed, a geophysical survey will be
performed to identify any potential UXO items that may exist below ground
surface within the core NAF Adak area.  Intrusive investigations will then be
performed to identify, remove, and dispose of these UXO items.

Remediation efforts continue at petroleum contaminated sites on Adak.  A
time critical removal action to recover free product and associated contami-
nants has been initiated at SWMU 17 in 1996.  The system installed under this
removal action is currently successfully operating to recover free product .
Upgrades to the existing housing area fuel spill recovery system are under
construction and are expected to be operational by fall of 1996.  An additional
free product recovery system is under design for the Tank Farm A fuel spill
area.  This system is expected to utilize bioslurping technology and is planned
for construction during 1997.

Upon nomination of NAF Adak for BRAC IV, Engineering Field Activity,
North-West (EFA NW) visited representatives from Congress and the State of
Alaska, Fish and Wildlife, Coast Guard, EPA and various military representa-
tives to identify stakeholders points of interest. A Reuse Planning Committee
and BRAC Cleanup Team (BCT) have been formed. Stakeholder consensus
for all decisions regarding BRAC execution is a major concern.  The BRAC
Cleanup Plan (BCP) was published in November 1996.
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RELEVANT ISSUES
ADAK NAF

ENVIRONMENTAL RISK

HYDROGEOLOGY - No developed or extensive aquifer
system is present on NAF Adak. Groundwater is not used as a
potable water source. Many of the disposal sites are located

within surface streams, ponds and lakes or in the proximity to these water
bodies. Therefore, surface drainage is a primary mechanism of contami-
nant migration to freshwater environments and critical habitats within the
marine water bodies. A Groundwater Study has been completed for NAF
Adak to determine the nature and extent of the groundwater regime on the
island and the potential for site contamination to impact groundwater
quality. A Background Sampling Study has also been completed for NAF
Adak to determine reference conditions for surface water, groundwater and
soils.

NATURAL RESOURCES - Native vegetation, located in both
actively used areas and all other areas on Adak, consists of
grasses, legumes, forbs, mosses and lichens. Fish are abundant

in lakes and streams on NAF Adak and in the surrounding marine waters.
Five species of salmon are found in the waters surrounding Adak - pink,
chum, silver, red and king. All species except the king salmon, spawn in
the local streams. Halibut, an important fish to commercial and sport
fisherman, is found in the intertidal and near tidal zones around Adak
Island. Other fish, including herring and perch, are popular with local
anglers. A total of 146 species of birds have been observed on Adak
Island. Some of these birds are commonly found and others are seasonal
migrants. Nine areas on Adak Island are important to bird life. These areas
include a cliff, the Clam Lagoon, intertidal area, tern colony, wetlands,
Finger Creek, Mount Reed and Shagak Bay. Mammal species include the
Arctic fox and caribou. Marine mammals include sea otters, porpoise, sea
lions, fur seals and twelve species of whales. Some of these whales inhabit
the local waters year-round, while others seasonally migrate through the
region. Adak has several species of animals and plants which are
protected. The Aleutian Canadian goose, an endangered species, the
Eskimo curlew, protected by the State of Alaska and the Aleutian shield
fern, a rare plant species, are found on the island. Bald eagles are common
in Adak. Also, seven types of protected whales are found in the area.

RISK - Under the DOD Relative Risk Ranking System, 23 sites
were rated high relative risk, 4 medium and 1 low.  SWMU 1
has been in operation since 1942 as an ordnance disposal area

and firing range training area. Surface water from SWMU 1 discharges to
Andrew Lake, a recreational area. SWMU 6 is located near Andrew Lake
and was a drum disposal area. Contaminated sediments from SWMUs 1
and 6 may pose an exposure risk to benthic community and upper tropic
levels such as sea otters, eagles, etc. Several high ranked sites are landfills
where wastes such as petroleum products, paints, solvents, sanitary refuse,
batteries and metals were disposed.  Interim Removal Actions (IRAs) were
recently initiated on two landfills, SWMUs 11 and 13. The IRA at SWMU
11 consist of recontouring the site and diverting an existing stream to
prevent contact with landfilled materials. At SWMU 13, the IRA consists
of consolidating existing on-site debris and placing a cover on the site to
form an intrusion barrier to prevent exposure of landfilled materials. Two
SWMUs, 20 and 67, have soils contaminated with the chemical additive
PCB. Aquatic ecological receptors are located in the Trout Creek area.
This area is also a recreational area. A Removal Action is planned to cap
areas of high PCB contamination at SWMU 67 to form an infiltration
barrier. This will prevent erosion and leaching of contaminated soils
containing the chemical additive PCB from the site and eliminate
contamination of downgradient areas including an important salmon
spawning stream.

REGULATORY ISSUES

NATIONAL PRIORITIES LIST - NAF Adak was listed on
the National Priorities List (NPL) on 31 May 1994 with a
Hazard Ranking System (HRS) score of 51.37.

LEGAL AGREEMENTS - On November 15, 1993, the Navy,
EPA and the Alaska Department of Environmental Conservation
signed a Federal Facility Agreement (FFA). In the FFA, sites

were renumbered and 48 sites were divided into four Operable Units (OU).
The FFA also identified requirements for basewide studies of groundwater
and background sampling.

PARTNERING - A number of partnering initiatives have been
undertaken both prior to and after the Base Realignment and
Closure (BRAC) listing of NAF Adak. Under the FFA,

representatives of EPA, Alaska Department of Environmental Conserva-
tion and the Navy have operated as a partnership to arrive at remedial
decisions.

COMMUNITY INVOLVEMENT

RESTORATION ADVISORY BOARD - A Technical Review
Committee (TRC) was formed in 1992. The Navy attempted to
establish a DOD Aleutian Islands’ Restoration Advisory Board

(RAB). Since Adak, Amchitka and many other islands in the Aleutian
chain have no native population, a regional RAB was considered desirable.
When Adak went BRAC, the Navy withdrew from the effort to stand up
the Aleutian Island RAB and established a RAB for the BRAC cleanup
process at Adak.  The initial RAB meeting was held in Anchorage in
January of 1996.  Adak RAB membership includes stakeholders from
tribal organizations, environmental protection groups, business interests,
and members of the community at large as well as parties interested in
land transfer possibilities.

COMMUNITY RELATIONS PLAN - A Community
Relations Plan (CRP) was completed in October 1989. In
August 1993, the CRP was updated to reflect changes in the

Installation Restoration Program (IRP) and to meet federal and state
environmental regulations. In March of 1995, the CRP was again
extensively revised to reflect changes that resulted from the signing of the
FFA. The CRP will be updated periodically to reflect base operational
activities and Remedial Actions (RAs) planned in the near future.

INFORMATION REPOSITORY - An Information Reposi-
tory was established in 1990 and has been relocated to the
University of Alaska Anchorage, Alaska.

BASE REALIGNMENT AND CLOSURE

BRAC - Upon nomination of NAF Adak to Base Realignment
and Closure (BRAC) IV list, EFA NW visited representatives
from Congress and the State of Alaska, Fish and Wildlife, Coast

Guard, EPA and the military participants (NAF, CINPACFLT and NSGS)
to identify stakeholders issues of interest. A Reuse Planning Committee,
BRAC Cleanup Team (BCT), and a BRAC Environmental Cleanup Team
(BECT) which provides technical support for developing the cleanup
strategy has been formed. Stakeholder consensus for all decisions
regarding BRAC execution is a major concern.

BRAC CLEANUP TEAM - After NAF Adak was listed for
closure, a BRAC Cleanup Team (BCT) was formed. There is
also a BRAC Environmental Cleanup Team (BECT) and a

Reuse Planning Committee. All of these groups exist to arrive at
stakeholder consensus to the maximum extent possible.

DOCUMENTS - A BRAC Cleanup Plan (BCP) was published
in November 1996.
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RELEVANT ISSUES
ADAK NAF

HISTORICAL PROGRESS

LEASE/TRANSFER - No leases or transfers of property have
taken place to date.

REUSE - A Reuse Planning Committee has been formed.  A
draft Reuse Plan was prepared.  Based on this draft reuse plan,
the State of Alaska withdrew as lead agency in reuse planning

and has supported the formation of the Local Reuse Authority which is
currently headed by the Aleut Nation.

FAST TRACK INITIATIVES - NAF Adak’s BCT, BECT and
RAB are working together to ensure the clean up process on
Adak is accelerated to support the Navy’s goal of operational

closure of Adak by September of 1997.

FY86

Sites 1-32 - An Initial Assessment Study (IAS), equivalent to a Prelimi-
nary Assessment (PA), identified 32 potentially contaminated sites at NAF
Adak.
Sites 1-9, 12 and 18-19 - These sites were determined not to pose a threat
to human health or the environment and were not recommended for further
investigation.
Sites 1 and 8 - An Interim Remedial Action (IRA), posting warning signs
to restrict access to areas containing unexploded ordnance, was completed.
Sites 10, 11, 13-17 and 20-32 - These sites were recommended for further
investigation.

FY88

SWMUs 24 and 77 - A RCRA Facility Assessment (RFA) for these two
sites was completed.

FY89

Sites 10, 11, 13, 17 and 20-32 - A Site Inspection (SI) addressed the 20
sites recommended for further investigation in the PA.
SWMUs 24 and 77 - A RCRA Facility Investigation (RFI) was completed.

FY90

Site 16 - A removal action was completed. The action involved the
deactivation of fire fighting training pits and the disposal of oily water and
sludge contaminated with solvents, PCBs and petroleum products.

FY91

Sites 34 and 36 - An SI found polynuclear aromatic hydrocarbons at Site
34 and the chemical additive PCB and solvents at Site 36. The SI
recommended further investigation at both sites.

FY92

Site 13 - An SI found significant levels of pesticides, the chemical additive
PCB, dioxins, furans, heavy metals (arsenic, lead and zinc) and organic
compounds in sediment and surface water. The SI recommended further
investigation.
Site 38 - An SI found low levels of metals and organic compounds. The SI
recommended further investigation.
Site 39 - An SI found elevated concentrations of the chemical additive
PCB  and organic compounds in soil, as well as significant levels of
arsenic, lead and petroleum hydrocarbons in groundwater. The SI
recommended further investigation.

FY93

SWMU 62 - Interim measures began to treat groundwater contaminated
with petroleum, oil lubricants.
UST 7 and SWMU 60 - Removal of abandoned field constructed ASTs
and pipelines were completed.

FY94

UST 1 - Plans to remove nineteen abandoned USTs were developed.
USTs 6 and 11 - NSGA USTs were removed.
UST 8 - Thirty abandoned USTs and pipelines were removed.
UST 18 - Completed a removal action to bioremediate 4,500 tons of
petroleum contaminated soil on-island. Operations and maintenance of the
bioremediation system began.

FY95

Site 92 - A time critical removal action was completed that consisted of
excavation and removal of 44 leaking incendiary (Napalm) bombs and 2
cluster bombs containing 34 incendiary bombs. These bombs were
disposed of by open detonation and burning on Adak island in a contain-
ment structure built specifically for this purpose.
Sites 92 and 95 - Removed drums and tanks and small amounts of
contaminated soil.
SWMUs 1, 8, 14, 17, 20, 52, 53, 59, 55 and 67 - Conducted field work to
support Preliminary Source Evaluations (PSEs).
SWMUs 2-7, 23, 27, 29, 30, 42, 51 and 72 - Removed drums and tanks
and small amounts of contaminated soil.
SWMUs 11 and 13 - An Interim ROD was signed in March. Action was to
re-route surface water around landfill at SWMU 11 and evaluate offshore
debris at SWMU 13. The ROD also required that covers be provided for
both landfills.
SWMU 24 - The CMS was completed.
UST 1 - Completed removal action to remove various abandoned USTs.
UST 9 - Operation of the Housing Area fuel recovery system continued.
While this system is still recovering significant volumes of free product,
recovery rates are declining in the existing wells as a result of decreasing
volumes of petroleum product in the area influenced by the existing
recovery wells.
UST 18 - Remedial Action (RA) began and soil bioremdiation continued.
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ADAK NAF
PROGRESS DURING FISCAL YEAR 1996

PLANS FOR FISCAL YEARS 1997 AND 1998

FY97

Projected work includes on-going and completion of Tier Approach to
Risk Assessment for most petroleum sites.  In addition, enhancements to
existing petroleum recovery systems are being constructed and an
additional recovery system which employs innovative bioslurping
technology is planned for the petroleum release from Tank Farm “A”.

Final recommendations from the basewide RI/FS are expected to be
available in FY97.  With the possible exception of UXO sites, it is
expected that most of the sites considered in the RI/FS will be recom-
mended for No Further Action.
TARA Process, SWMUs 1-6, 8, 10-23, 25 and 29-36 - Plan to complete
corrective action plan.
SWMU 16 - Plan to complete RAO.
SWMU 17 - Petroleum recovery efforts continue.  Efforts to identify and
mitigate other sources of petroleum contamination in adjacent areas
continue.
SWMUs 19 and 25 - Both sites are permitted operating landfills that will
be closed as required by the State of Alaska regulations.
SWMU 24 - Plan to complete CMI.
SWMU 77 - Plan to complete CMS and IRA.
SWMUs 24 and 77 - Plan to close in place (RC).
SWMUs 1, 17, 29 and 67 - Plan to complete RD.
SWMUs 4, 6, 7, 11, 15, 16, 20, 53, 55, 59, 65, 67 and 74 - Plan to
complete IRAs.
SWMUs 13, 16, 20, 24, 53, 59, 67, 74 and 77 - Are planned to be
response complete.
Site 75 - Completed PA/SI and RI/FS.
Site 76 and SWMUs 10, 11, 13, 16, 20, 25, 52, 53, 59, 67 and 74 - Plan
to complete RA.

FY96

Adak is unique because of it’s remoteness.  In 1996, a plan to expedite the
critical cleanup at Adak before operational closure was prepared and
approved by the ASN (I&E).  Field work to support the basewide
Remedial Investigation and Feasibility Study (RI/FS) was completed in
August of 1996. It is expected that the RI/FS will recommend No Further
Remedial Action for most of the FFA sites on Adak as a result of the
remedial actions already taken.  The focus of the RI/FS investigation has
been on clearance and boundary identification on UXO sites, requirements
for access restrictions, ongoing security, and future land use restrictions.
SWMUs - Final reports for the Preliminary Source Evaluations was
completed in February for several SWMUs.  This report documents extent
of contamination and design and future requirements for cleanup.
SWMUs - 9, 17, 52, 53 and 59 - completed PA/SI.
SWMU - 9 is response complete.
SWMU 11 - Interim Remedial Actions (IRA) work was completed in May
of 1996 (IRAs) which consisted of recontouring the site to form an

intrusion barrier and provide for improved surface water drainage from the
site.
SWMU 13 - Construction of an IRA is ongoing.  The IRA consists of
consolidating existing on-site debris and placing cover on the site to form
an intrusion barrier to prevent exposure of landfilled materials.
SWMU 67 - A non-time critical removal action is planned. An Engineer-
ing Evaluation and Cost Analysis (EE/CA) have been completed for this
removal action.
SWMU 24 - Complete IRA.
Site 75 - RA completed.
Site 76 and SWMUs 1, 2, 4, 6, 7, 10, 13-16, 20, 52, 53, 55, 59, 67 and 74
- Completed RI/FS.
UST 9 - Installation of additional recovery wells is planned to enhance the
recovery of petroleum product.
Site 76 and SWMUs 2, 4, 6, 7, 10, 11, 13-17, 19, 20, 25, 52, 53, 55, 59
and 74 - Completed RD.
Site 92 - IRA completed.

FY98

SWMU 17 - Continue to maintain and operate the housing fuel recovery
system.  Maintain and upgrade bioslurping facility to maximize fuel
recovery.
Sites 92 and 161 and SWMUs 8, 17, 21, 23 and 27-29 - Plan to complete
RI/FS.
SWMU 27 - Plan to complete RD.
Sites 92-94 and 161 and SWMUs 1, 2, 4, 6-8, 14, 15, 17, 19, 27, 29, 55
and 65 - Plan to complete RAs.
UST 24 - Plan to complete SA and CAP.
TARA Process, SWMUs 1-25 and 29-37 - Plan to complete IMP.
SWMUs 1, 2, 8, 10, 11, 17, 29 and 52 - Plan to complete IRAs.
Sites 92-94 and161 and SWMUs 6, 7, 10, 11, 15, 19, 21, 23, 28, 29, 52,
55 and 65 - Plan to be response complete.
UST 7 - Plan to complete IRA.
USTs - 1-6, 8, 10-23, 25 and 29-37 - Plan to be closed in place (response
complete).

Maintain and operate thermal desorption facility for contaminated soils
basewide if required.

Initiate closing of monitoring well permits if required.
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ADAK NAF
 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

Cumulative
% RC

S A

CAP

 DES

IMP

IMO

IRA

RC

Cumulative
% RC

RFA

RFI / CMS

 DES

CMI

CMO

IRA

RC

PA / SI 46 5 1

 FY95 and
before  FY96  FY97  FY98  FY99  FY00  FY01

 FY02 and
After

RCRA CA

 FY95 and
before  FY96  FY97  FY98  FY99  FY00  FY01

 FY02 and
After

 UST

1 18 1 9

20 4 1

1 12 18 1 1

1 5 1

1(2) 13(17) 8(11) 4(7)

17 1 9 17 1 3 5 1

31% 33% 50% 81% 83% 89% 98% 100%

2

1 1

1

1(2) 1(1)

2

0% 0% 100% 100% 100% 100% 100% 100%

14 1

2 31 1

1

34

2 1

18(22) 1(1) 1(1) 1(1)

6 31 2 1

15% 15% 15% 93% 98% 98% 98% 100%
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EFANW

COMSPAWARSYSCOMMajor Claimant:

5 AcresSize:

$616,000Funding to Date:

$17,470,000Estimated Funding to Complete:

Detects aircraft and ships using relocatable-over-the-horizon radarBase Mission:

PCBs, POLs, lead, volatile organic compoundsContaminants:

11CERCLA:
0RCRA Corrective Action:
0RCRA UST:

11Total Sites:

Number of Sites:

4High:

1Medium:

1Low:

4Not Evaluated:

1Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

1Sites Response Complete:

AMCHITKA FLEET SURVEILLANCE SUPPORT COMMAND DETACHMENT 1
AMCHITKA, ALASKA

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 2 5 4

1 3 6

1 1 2 1

1 3 2 3

5

1(1)

1 1 2 2 5

9% 9% 9% 18% 18% 36% 55% 100%
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EFANW

COMSPAWARSYSCOMMajor Claimant:

5 AcresSize:

$4,329,000Funding to Date:

$692,000Estimated Funding to Complete:

Conducts Arctic experiments and gathers weather informationBase Mission:

Paint, refuse with hazardous waste, solvents, electrolyte, gas cylinders, POLsContaminants:

3CERCLA:
0RCRA Corrective Action:
0RCRA UST:
3Total Sites:

Number of Sites:

0High:

3Medium:

0Low:

0Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

CAPE PRINCE OF WALES NAVAL COMMAND CONTROL AND OCEAN

SURVEILLANCE CENTER
CAPE PRINCE OF WALES, ALASKA

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 3

1 1

1 1

1 1 1

1(1) 1(1) 1(1)

1 1 1

0% 0% 0% 33% 33% 33% 67% 100%
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EFANW

ONRMajor Claimant:

3,500 AcresSize:

$16,694,000Funding to Date:

$42,228,000Estimated Funding to Complete:

Conducts Arctic ResearchBase Mission:

POLs, gasoline, diesel, benzene, toluene, ethylbenzene, xyleneContaminants:

13CERCLA:
0RCRA Corrective Action:
0RCRA UST:

13Total Sites:

Number of Sites:

8High:

1Medium:

0Low:

4Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

POINT BARROW NAVAL ARCTIC RESEARCH LABORATORY
POINT BARROW, ALASKA

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 10 1 2

8 1 1 1

3 1

2 3 3

4

2(2) 1(1) 2(2) 1(1) 2(2) 1(1) 1(1) 1(2)

5 1 2 5

0% 0% 0% 38% 38% 46% 62% 100%
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EFANW

COMSPAWARSYSCOMMajor Claimant:

26 AcresSize:

$5,998,000Funding to Date:

$19,140,000Estimated Funding to Complete:

Provided telecommunications link to desolate parts of Alaska; currently inactiveBase Mission:

POLs, PCBs, solvents, pesticides, asbestos, chlorinated solventsContaminants:

4CERCLA:
0RCRA Corrective Action:
0RCRA UST:
4Total Sites:

Number of Sites:

3High:

0Medium:

0Low:

1Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

ST. LAWRENCE NAVAL COMMAND CONTROL AND OCEAN SURVEILLANCE CENTER
ST. LAWRENCE, ALASKA

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 3 1

1

1

1 3

1(1) 1(1) 1(1)

4

0% 0% 0% 0% 0% 0% 0% 100%
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EFANW

COMSPAWARSYSCOMMajor Claimant:

6 AcresSize:

$9,000Funding to Date:

$5,867,000Estimated Funding to Complete:

Provided telecommunications link to desolate parts of Alaska; currently inactiveBase Mission:

PCBsContaminants:

1CERCLA:
0RCRA Corrective Action:
0RCRA UST:
1Total Sites:

Number of Sites:

1High:

0Medium:

0Low:

0Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

TIN CITY NAVAL COMMAND CONTROL AND OCEAN SURVEILLANCE CENTER
TIN CITY, ALASKA

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 1

1

1(1) 1(1)

1

0% 0% 0% 0% 0% 0% 100% 100%


